Project Title: | Butte Creek Riparian Protection and Restoration Project , m,camﬂ year: “ 1999
Applicant:  |CSU, Chico Reseaerch Foundation - ! i Statement Ocm:mn
CALFED Project Number: 97-N06 | ; April - June 1999 |
Total Estimated Cost of Project: $187,128 REPORT DATE: )
Funding from Federal Bay-Delta Account July .wo.w..w 999 1 ) 7
mc:a.:m provided by Proposition 204, administered through NFWF ) i T
Project Schedule: |November 1998 - August 2000 i T - ) I |
Total Project $187,128 PHASE I &I PHASE 1 &1l PHASE | &I e
Estimated Completion Date: Aug-00| |(Quarterly Budget) Annual (FY99) TOTAL BUDGET -H ..... L
Accrued Accrued & A Accrued Remaining N
[ N Budget |Expenditures [Variance {Budget |Expenditures |Balance Budget |Expenditures|Balance |~ = | N
Phase I:___|Property Acquisition i . T
Schedule:  |Nov 1998 - Oct 1999 T T | !
% Work Complete for Phase 1: ’ T ) 1 ) |
85%| L } o e TR
Task Order |  -1|Property Acqusiition T o[ 150,000 150,000 0| 150,000f ~ 150,000 ~ "o [ 1
T " |Phase | Site Assessment ‘ o] 1,000 1,000 o] 10000 1000 of
T 2|Property Analysis Record 700 " 700| of 6951 4,863 2,088 6,951 4,863 2,088 ’
Phase2:  [Management Plan/integration T ) o
with Education Projec] IR T - R o |
Schedule: | June 1999 - August 2000 1T o I R |
% Work Complete for Phase 2: o 1 o B i
‘ 20%| T , I N
Task Order 1|DRAFT ManagementPlan | | 1,310 1,310 o] 8187 1,531 6,656] 8,187 1,531 6,656 i
2|K-12 Education Program 80 80 0] 15599 359 15240 15599] 359 15240 1 7
Draft Service Contracts | o [ R R ]
" |Final Service Contracts T I I o
ECOS Monitoring System B T ] R i
B T 7 3|Quarterly Reports 147 147 o 5391 147 5244 5391 147] 5244 |
Final Report | T N ]
Attendance at CALFED ’ ] VT
~ 77 7] |annual meeting ; 0T B ) B I )
TOTAL Budget 2,237 2,237 o] 187,128 157,900 29,228| 187,128 157,000 29,228
- Please explain signifi cantvariance, ) T i T T T
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Quarterly Report
July 10, 1999

Program Manager: Spencer Shepherd
Bay Delta Contracts Manager, NFWF
Project Director:  Donald Holtgrieve
Project Manager: Laura Lukes
Called Project #: 97-NO6

Quarter: Third (April - June)

Deliverabies
Name of Deliverable Due Date % of Work Completed Date Deliverable

: " Submitted/Complete

Phase I, Task 1 :
Copy of Appraisal August 1998 100% August 26, 1998
Copy of Appraisal to |
Real Estate Services Div
Of the State Department of -
General Services for review October 1998 100% . November 1998

Copy of Phase I Environmental

Site Assessment for Review by

Officials of the Department of ‘

‘Water Resources - December 1998 100% January 4, 1999

Draft Conservation restrictions and .
Management Obligations of the Research
Foundation of CSU, Chico for the

McAmis Acquisition

On Butte Creek September 1999 0%
Copy of the Title after

Escrow Closes . June 1999 65%
Phase I, Task II

Property Analysis Record  September 1999 0%

Phase II, Task 1
DRAFT of Ecological Preserve
Management Plan April 1999 100%
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Final, CALFED Approved Ecological

Management Plan June 2000 0%

Phase II, Task 2 :

Written Summary of K-12

Education Program August 1, 2000 25%

Draft Service Contracts December 1999 0%

Final Service Contracts May 2000 0%

ECOS Monitoring System  August 2000 0%
Narrative

| 1. ljescription of Activities Performed by Quarter, by Task:

Phase I, Task 1 — Property Acquisition: The escrow papers were signed on December 31, 1998.
Phase II, Task 1 — The draft management plan was submitted to the funding agencies on April
30, 1999.

2. Problems and Delays Encountered, by Task: ‘

Phase I, Task 1: Officials from the Department of Water Resources have approved the Phase I
Environmental Site Assessment after Hanover, Inc., who performed the service, submitted the
requested pictures and explanations of assessment methods.

Phase I, Task II — The Property Analysis Record (PAR) which becomes a part of the final

management plan, is software that was developed by the Center for Natural Lands Management.

We are unable to get a CNLM representative to train our staff in the use of this software until

September of 1999. Accordingly, a hard copy of the product will be delivered September 30,
1999. , '

3. Other Issues or Comments:

Project staff'are have submitted the management plan for this piece of property. A meeting with
adjacent landowners was held April 21, 1999. Adjacent landowners will be encouraged to
contribute to the management plan. A brochure informing and educating site visitors has been
drafted for approval by adjacent landowners.

Several classes have made field trips to the property for educational purposes. The access gate
has been moved back to allow off road parking for one to three cars (or a school bus).
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L e 7o et A N
Donald Holtgrieve, Director Date
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